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Courthouse Project Update 11.21.19 
8:15 a.m. | MT. BAKER CONFERENCE ROOM – RJD 
MONTHLY MEETING SERIES:  next instance, 12.19.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• On 10/17, Hoffman Construction informed the Project Team that elevator delivery 
had been rescheduled to 10/28, representing a potential two-week delay to the 
project schedule. Elevator delivery occurred 10/29. 

• The elevator subcontractor received their permit on 11/13 and resumed work the 
following day. 

• Hoffman has requested the elevator subcontractor’s revised recovery schedule, 
which the Project Team will evaluate for schedule impacts. 

• Hoffman also reported that its exterior cladding subcontractor is on a recovery 
schedule due to delayed mobilization. The exterior cladding is a non-critical path 
item and should not impact substantial completion. 

• At this time, Hoffman has not requested a schedule extension. 
b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.d. 

Continue building the Addition elevators, continue exterior site work on the North 
Campus, install the remainder of the Addition’s building skin, perform seismic upgrades 
in the Courthouse stairwells, close up and weather-tighten the stair tower, connect each 
floor to the Addition’s MEP (mechanical / electrical / plumbing) risers, complete 
renovations in the chambers and support areas for Courtrooms 5A and 5B, start building 
the new Courthouse entry on the east side of the Addition, install cabinetry in the 
remainder of the Addition, install ceiling grids in the Addition, and complete build-out of 
the restroom core (inspections). 

c. Progress to Date  
Began framing and sheathing the Addition stair tower; began installing cabinetry on 
Addition Levels 2 and 3; hung and painted drywall on Addition Levels 1 through 5; 
painted drywall on Addition Levels 1 through 4; weather-tightened the Addition; cut 
openings between the Courthouse and Addition at the Basement and Level 2; installed 
the roof membrane; installed tile, partitions, and accessories in the future restroom core; 
hoisted the Addition’s rooftop HVAC units into place; framed the interior and exterior of 
the Addition; installed a manlift on the east side of the Addition; applied fireproofing to 
Addition structural steel; erected the Addition mechanical riser; installed overhead and 
in-wall MEP on all levels of the Addition; performed renovations in Courtrooms 2B, 2C, 
2D, 2E, 5A, 5C, and 5D. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  3/12/20 
c. Phase 2 Substantial Completion:  3/4/21  
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• Reflects non-compensable time extensions to cover delays resulting from removal 
of contaminated soils and the remnants of the old County Detention Home, and 
from the February 2019 snowstorms. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 9/30/19:  $33,933,461 

 
3. Changes 

• None at this time. 
 

4. Upcoming Project Decisions Needing Court Input 
 

Due Date Item 

  
  

 
5. Stakeholder Concerns  

a. Jury Assembly Furniture – Lynn Gray from Facilities is working with Superior Court 
regarding how to provide power to chairs so that jurors can plug in devices while 
waiting.  

i. The Project Team has given Hoffman notice to proceed with the electrical 
portion of this work.  

ii. Superior Court has requested options to maximize seating in this space. 
iii. Project architect, CBRE Heery, will follow up with Superior Court on ceremonial 

dais options. 
b. Phase 2 Office Move Planning – The Project Team held Phase 2 (2020-21) planning 

meetings with all building tenant groups and followed up with Hoffman Construction.  
i. The County, OAC, and Hoffman are working together to finalize a Phase 2 

logistics plan for distribution. Follow-up with selected stakeholder groups will 
occur as needed. 

ii. Key objective is to keep as many courtrooms open and operating as possible. 
c. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 

to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule. 

 
6. Announcements / Action Items 

a. Notable Work 
i. Restroom Closure, Courthouse 2nd Floor – Starting 11/13, Hoffman has taken 

the women’s room offline for a cut-through between the Courthouse and 
Addition.  

1. The adjacent men’s room will be converted to a women’s room. 
2. The men’s room on Level 2 of the Mission Building will be available for 

public use. 
3. New restrooms will be open in Phase 2. 
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ii. Near-Future Milestones 
1. Courthouse cooling tower replacement and inactive antennae removal 

have been scheduled to occur in early December.  
2. Cut-through between the Courthouse and Addition on Level 4, prior to 

the end of 2019, will take a public restroom offline.  
b. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 

will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing since April 1. The courtroom will 
be turned over once the Addition is complete and open. 

ii. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 
December 19 to January 3. This work entails adding jury and judicial stairs 

c. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 
installation of structural elements, such as drag struts and collector plates. 

i. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 
January 1. 

d. Commissioner Chambers Early Work (December 2019) – Ahead of Phase 2, crews will 
install above-ceiling structural steel elements in two Court IT offices on Level 1.  

i. These offices will become swing space for Commissioners displaced by 
structural steel and shear wall work before Phase 2. 

ii. A new temporary door will be installed to close off this hallway. 
e. Next Meetings in Series –December 19, January 16, February 13, March 12. 

         

MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

X Judge Bruce Weiss  Judge Anthony Howard X Ken Klein 

X Judge Linda Krese  Judge Tam Bui  Josh Dugan 

X Judge George Appel X Marianne Boggie  
 

X Judge Millie Judge X Lonnie Enyeart  COUNCIL STAFF 

 Commissioner Susan Gaer  
 

X Heidi Beazizo 

 Shane Nybo  SHERIFF’S OFFICE   

X Andrew Somers  Ty Trenary  OFFICE for PUBLIC DEFENSE 

  X Jeff Brand  Jason Schwarz 

 CLERK’S OFFICE X Sean Gillespie  Kristin Crane 

 Sonya Kraski  
 

  

 Mark Allen  PROSECUTING ATTORNEY  INFORMATION TECHNOLOGY 

 Shelia Postle  Michael Held X JD Braathen 

   
 

X Kirk Copple 

 FACILITIES & FLEET  LAW LIBRARY   

X Mark Thunberg  Lettice Parker  OAC SERVICES 

X Jeff Hencz  
 

X Kevin Fromm 

X Steve Slawson  BAR ASSOCIATION X Glen Lyons 

 Lolly Huggins  Joyce Wood  Mary Ganz 
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Figure 1: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Figure 2:  Progress Photo. 
 

 

Soffits, ceiling grid, HVAC, and fire sprinklers in Courtroom 3A (District Court Dept. 2), looking 
straight east from the back of the gallery toward the bench area. 
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Hoffman’s most recent 6-week lookahead (11/19/19, first page) 
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Hoffman’s most recent 6-week lookahead (11/19/19, continued) 
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Hoffman’s most recent 6-week lookahead (11/19/19, continued) 

 

 

 


